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EXECUTIVE SUMMARY

Focus on Safety

During March, the CHPRC team continued preparations for declaring readiness for Integrated Safety
Management System/Environmental Management System (ISMS/EMS) Phase I Verification on

June 30. Work was done on the draft Line Wanagemers —/

ISMS/EMS Description Document and its Sontor eiﬁz"ém':’y"ﬁf:'ew —
associated documents and procedures for eetvement Res::zm;:"d
submittal to DOE-RL by April 30. In eS“&Q Polic),

support of that effort, more than 600 ComsciveActons Deire ey, commemurte i

CHPRC procedures adopted from the mprevement

Project Hanford Management Contract I —
have been assessed since the CHPRC Gommunication Balanced
contract began on October 1, 2008, to “vowement e Poites and
determine those that can be used in their A \
current form and those that need revision. / —

Identification of

e
anagement ReY Safety Standards,

Requirements and
Legal Obligations
Hazard Controls
Tailored to Work

Baing Parformed %,

A new ISMS/EMS graphic has been mvmmem / o
designed which illustrates the key i o
components of ISMS/EMS: ISMS/EMS

guiding principles, ISMS core functions, EMS core elements, and safety initiatives. Together, these
components provide the foundation for doing work safely.

7
;

The ISMS/EMS graphic will be widely distributed throughout all CHPRC projects.

CHPRC’s Waste and Fuels Management Project sponsored
the March 2009 Presidents’ Zero Accident Council (PZAC)
meeting. The theme of the meeting centered around
effectively planning work and executing by applying
deliberate speed to achieve a zero accident result. The
presentation team also used some real life video clips of close
call incidents to generate discussion on the importance of
ISMS/EMS core function utilization.

Ty Blackford, Vice President,
Waste and Fuels Management
Project, addresses participants
during the March PZAC meeting.

Following passage of the American Recovery and Reinvestment Act (ARRA), DOE-RL engaged
CHPRC in advanced planning activities to facilitate implementation of the ARRA work scope. Initial
planning efforts included organizing a CHPRC Job Fair, establishing a hotline, and developing a
website for potential candidates to join the CHPRC team.
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CHPRC teams began preparing for the May 12-13 Health and Safety Expo. Ten booths, hosted by
project and program representatives, will represent CHPRC at this year’s event. The safety and health-
related themes include showcasing safe work practices at the Hanford Site and promoting safety in the
home and at work.

Results from the Employee Safety Culture Survey were finalized in March and preparations made for
communicating the information to employees in April.

TARGET ZERO PERFORMANCE

CHPRC continued focusing on integrating safety programs in all work planning and business systems
and on promoting “Thinking Target Zero.”

Days Away, Restricted or Transferred Workdays Case Rate
25 — Monthly Rate
o a0 —Goal
-; : —a—Rolling 12 Mo. Avg.
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Month/Year Oct-08 Nov-08 Dec-08 Jan-09 Feb-09 Mar-09 Apr-09 May-09 Jun-09 Jul-09 Aug-09 Sep-09
Monthly Rate 0.00 0.00 0.00 0.68 0.67 1.15
Rolling 12 Mo. Avg. 0.30 0.30 0.36 0.31 0.36 0.47
Company Goal 0.32 0.32 0.32 0.32 0.32 0.32 0.32 0.32 0.32 0.32 0.32 0.32
Rolling Score Blue Blue Green Blue Green Green

Days Away, Restricted or Transferred (DART) Workdays Case Rate - CHPRC operated over
348,000 hours in March bringing the total hours worked to over 1.8 million hours for the fiscal year.

In March, CHPRC incurred both a Days Away Injury Case and a Restricted Work Case. On March 1,
2009, a D&D Worker reportedly incurred a back injury while manually shoveling crushed rock/gravel
to expose a pump. The work activity lasted approximately 3.5 hours, with no mention of discomfort or
physical problem to the Supervisor at the days’ conclusion. The Worker elected to not report to the job
on March 2, and was diagnosed with a back strain following a visit to a private physician on March 3,
2009. This case resulted in 22 days away from work. A Restricted Workday Case also occurred in
March, the result of an employee incurring a left shoulder strain while using a portable power tool to
drill into a door actuator to drain oil. The work restriction was imposed by the medical attendant to
preclude temporary use of the left arm to perform work.
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Recordable Injury Case Rate
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Month/Year Oct-08 Nov-08 Dec-08 Jan-09 Feb-09 Mar-09 Apr-09 May-09 Jun-09 Jul-09 Aug-09 Sep-09
Monthly Rate 2.06 0.58 1.40 1.36 1.34 1.15
Rolling 12 Mo. Avg 0.90 0.95 1.08 1.06 1.07 1.18
Company Goal 0.77 0.77 0.77 0.77 0.77 0.77 0.77 0.77 0.77 0.77 0.77 0.77
Rolling Score Green Green Green Green Green Yellow

Recordable Injury Case Rate — As noted above, both of the recordable injuries experienced in March
were DART Cases. The Recordable Injury Case Rate chart reflects a slight increase in the Rolling 12
Month Average. The rate of 1.18 exceeds the upper level of the Green range by 0.08 — thus resulting
in a reduced score to Yellow. No specific trend in injury type or cause has been identified, following a
review of the 12 recordable injury cases for the fiscal year.

First Aid Case Summary
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First Aid Case Summary - CHPRC experienced a total of 17 first aid cases during March, down from
24 in February. Nine of the 17 March cases resulted in a sprain/strain injury. Through the fiscal year, a
total of 87 first aid cases have been reported — with 37 of those also falling into the category of a
sprain/strain. This injury type is approaching nearly 44 % of all first aid cases reported. In response to
this, CHPRC is planning additional communications to the workforce during the month of April
relating to importance of job-specific hazard analysis focusing on work task body mechanics demands,
and the importance of flexibility warm-ups and personal conditioning as prevention tools. CHPRC is
also evaluating, with worker involvement and input, adoption of a behavioral safety program which
has its roots at the Idaho Cleanup Project and is designed as a worker-driven program to identify at-
risk and safe behaviors. Such process is closely linked to the CHPRC Human Performance
Improvement initiative, and presents opportunities to further improve injury reduction efforts.
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PROGRAM SUMMARIES

Safety, Health, Security, and Quality

During March, CHPRC continued to focus on activities
supporting safe achievement of DOE’s 2015 vision. Four
Thinking Target Zero communication messages were developed
to address: Housekeeping, Smoke-Free Work Environment
policy revisions, Employee Job Task Analysis (EJTA), and the
ISMS/EMS Wheel. The Wheel has been revised to graphically
identify the four major Program components consisting of 11
ISMS/EMS guiding principles, 7 ISMS core functions, 5 EMS
core elements, and 4 safety initiatives. CHPRC Projects
continue to utilize this material to supplement tool box, work
planning, and staff-related meetings with pertinent safety
educational information.

Of notable significance was the formal transmittal of the Reducing the active cleanup footprint

CHPRC 10 CFR 851 Worker Safety and Health Program will free up resources, reduce risk, and

Description for DOE/RL review and approval. demonstrate measureable progress
towards cleanup of the Hanford Site.

CHPRC’s Waste and Fuels Management Project sponsored the

March 2009 Presidents’ Zero Accident Council (PZAC) meeting. The theme of the meeting centered
around effectively planning work and executing by applying deliberate speed to achieve a zero
accident result. The presentation team also used some real life video clips of close call incidents to
generate discussion on the importance of ISMS/EMS core function utilization.

Work continued toward completing ISMS/EMS Phase I Verification. We further enhanced the project
team and assigned additional resources to focus on continued prioritization and critical action tracking,
support procedure updates and develop a comprehensive schedule. Efforts continued on development
of updates of the ISMS/EMS Implementation Plan and the ISMS/EMS Description. Several
documents, including Radiation Protection Program, Worker Safety and Health, Unreviewed Safety
Question Process, Quality Assurance Program Description and Contractor Assurance System, were
submitted to DOE-RL for approval, in accordance with the March 31 contractual commitment.

Program level ISMS documents are the largest fraction of the more than 600 CHPRC procedures
reviewed. Program level document preparation status through March is as follows:

ISMS Program Level Document Preparation Status

TOTAL ISMS REVIEW/EVAL | ENDORSED/ | CHANGE/FACELIFT REVISION NEW CANCEL
— | COMPLETE NO ACTION | ToDo | COMPLETE | ToDo | COMPLETE | COMPLETE | To Do | COMPLETE
409 409 38 135 49 122 36 15 93 5

Functional Programs continued to review, revise, and roll-out Level I documents (e.g., procedures) to
support Worker Safety and Health Program (WSHP) implementation, and ISMS Phase I Verification
activities. A new procedure on Biohazard Safety is being developed for CHPRC Project use.
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During March, Occupational Safety and Industrial Hygiene (OS&IH) Programs staff focused
additional attention on the following:

e Through the Human Performance Improvement (HPI) Champions Steering Committee, OS&IH
sponsored a Site visit by a DOE Idaho National Laboratory INL - CH2M/WG) representative. The
purpose of the visit was to review the INL Safety Observation Program, and further evaluate for
application here at the CHPRC. The Program, referred to as COBRA (Changing Our Behavior
Reduces Accidents), was well received by the CHPRC Project representatives in attendance, and is
currently under consideration.

¢ In anticipation of support of ARRA work scope, OS&IH began planning for recruiting qualified
industrial hygienists and occupational safety professionals.

® OS&IH provided technical authority support to the Canister Storage Building management team in
analyzing fall protection hazards and engineering controls for work on the Material Handling
Machine system.

¢ OS&IH commenced with activity planning to sponsor a booth at the Hanford Health and Safety
Expo 2009, to be held in May. Participants are developing a safety awareness theme, based on the
CHPRC’s Big 6 Hazard Wheel.

e (CHPRC’s Respiratory Protection Program Administrator (RPPA) is developing an implementation
strategy for the in-house servicing and maintenance of MSA and 3M powered air purifying
respirators (PAPRs), with the planned elimination of such services from the Fluor Hanford Fire
Department.

e CHPRC OS&IH is continuing to serve in a leadership role in the development of a multi-
contractor/sitewide Chronic Beryllium Disease Prevention Program, and is formulating
implementation plans for CHPRC building identification and analysis, postings, and training.

¢ In response to DOE/Headquarters EM-62 comments relating to hoisting and rigging observations at
one CHPRC Project involving use of spotters and taglines, and exposure to pinch points, OS&IH is
evaluating current Site standards/practices, and determining depth and breadth for issuance of
supplemental guidance.

e OS&IH participated in the March 2009 DOE/Headquarters EM-61 Assessment of Occupational
Injury and Illness Reporting and Recordkeeping, which included support of previous Fluor
Hanford, Inc. work scope now belonging to CHPRC (i.e., pre- 10/01/2008). Minor issues
identified at Fluor Hanford are being evaluated for commonality in the CHPRC program, and may
be applied to enhance our current system.

e The OS&IH Electrical Safety Technical Authority, with support from Engineering and the
HAMTC SME, completed gap-level training to affected Project workers on the 2009 changes to
NFPA 70E.

Radiological Protection completed contract deliverable C.3.2.3-4 by submitting the Radiation
Protection Program (CHPRC-00072) to DOE-RL for approval. The RPP was submitted after two
rounds of advanced review with the Client and prompt approval of the document is expected. Other
progress in March included:

¢ (Continued ISMS Phase I activities and issued commitment to radiological excellence and ALARA
(a collaborative effort between HAMTC and Senior Management).
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¢ Completed the management assessment of sealed radioactive source control. The effort identified
areas for improvement and established an accurate CHPRC source inventory at 933 sources.

¢ Transitioning "dosimetry operations" in-house. Staff are hired, procedures drafted, and efforts are
on track for a smooth transition by April 1.

e Revised statistical protocols for whole body counting, reducing the number of false-positive counts
by 50%.

Work Control issued Hazard Review Board (HRB) procedure PRC-PRO-WKM-40004 on March 17,
replacing PRC-MD-003, and issued PRC Work Management procedure PRC-PRO-WKM-12115 on
March 19 with a 30-day implementation period. Highlights include integration of the HRB process,
two new appendices with specialized information related to D4 and work document review
requirements, added provisions for temporary changes and minor FMP changes during field work,
strengthened expectations related to work document format, prerequisites and release, and changing
LOTO boundaries during the field work. Work Control also closed three Action Requests and two
CRRS activities that required publication of HRB or Work Management procedure revisions. Staff
also conducted training classes on Work Management Overview and Effective Work Planning for
CHPRC personnel, and on-site Field Work Supervisor training for FGG personnel. Six briefings
directed at different audiences addressed implementation of WHA and revisions to PRO-12115.
Required reading was distributed for qualified work planners along with a change summary of
procedure changes and related information for those unable to attend briefings. One document, HNF-
GD-11124, Resource Allocation, was cancelled.

ISMS verification activities for Work Control included assisting other functional groups in
understanding how work management ensures various areas are considered when developing work
documents, and continuing to update procedures and forms as appropriate. Staff also completed
support of in-field investigation and draft report as part of the ISMS assessment at PFP/BOS.
Assessment Report CHPRC-QPA-2009-009 was issued April 1.

Work Control completed formal review of PRC-PRO-WKM-079, Job Hazard Analysis and prepared
PRC-GD-WKM-17132, AJHA Process Guide, for formal review. Interfacing with facilities and
Radcon continued addressing actions from a DOE Radcon Assessment. Corrective Action Plan actions
completed on March 31, with one additional action to be completed by May 1.

Work Control also supported turn-over of the new M&TE database and training of users. All CHPRC,
FH, and WRPS tool cribs are now using the new M&TE database, which enables global access to
location/status of all M&TE used by these three contractors.

CHPRC submitted several Nuclear Safety items to DOE-RL for review and approval, including:

e Annual Update of the 209-E Facility Documented Safety Analysis

e Revision To HNF-SD-WM-SAR-062, 105-KW Final Safety Analysis Report, for Retrieval of
Material In the Integrated Water Treatment System Settler Tanks

e Dirt and Burial Ground Debris SPA Checklists for K East Basin Demolition of Floor and Walls

e ]05-KW Basin Final Safety Analysis Report to Support Knock-Out Pot Safety Classification
Downgrade and Material Transfer

e Sand Filter Monolith SPA Checklist
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Re-Submittal of Annual Update of the 224-B Facility Documented Safety Analysis

Annual Update To the Master Documented Safety Analysis for the Solid Waste Operations
Complex, Revision 6, the Technical Safety Requirements for the Solid Waste Operations Complex,
Revision 6, and the Unreviewed Safety Question Evaluation Summary

IXC Monolith SPA Checklist

Sand Filter Monolith Tiedown Analysis

Annual Update of the Reduction-Oxidation Facility Documented Safety Analysis

Unreviewed Safety Question Process, PRC-PRO-NS-062, Revision 0

Knock-Out Pot Disposition Project Major Modification Determination for the 105-K West Basin,
Cold Vacuum Drying Facility, and Canister Storage Building

CHPRC received DOE-RL approval of:

Documented Safety Analysis (DSA) for the Demolition of the 105-KE Basin Lower Walls and
Substructure

Plutonium Finishing Plant (PFP) Justification for Continued Operations (JCO), HNF-39603,
Revision 1

Waste Encapsulation and Storage Facility (WESF) Authorization Agreement (AA) Annual Update
Fast Flux Test Facility (FFTF) Safety Basis Annual Update and Unreviewed Safety Question
Evaluations

Unirradiated Legacy Fuel Shipments: Authorization to Ship

Application of U.S. Nuclear Regulatory Commission (NRC) Equivalency to New Sludge Treatment
Project Facilities

Transmittal of PRC-NS-00004, Criticality Safety Program Description Document

CHPRC Sand Filter and IXC Monolith Spa Checklist (including Sand Filter Tiedown Analysis)

Environmental Program and Regulatory Management (EP&RM)

CHPRC Environmental staff supported three external inspections:

The State of Washington, Department of Health, Radioactive Air Emissions Section issued a letter
closing out the January 2009 inspection of stack 296-P-311 (EU ID 210) at the 209-E facility. No
concerns were noted.

A follow up to the February 2009 inspection of emission unit 291-B-1 (B-Plant Main Stack) was
completed by the State of Washington, Department of Health, Radioactive Air Emissions Section.
The inspection focused on maintenance and operation of the stack.

RL identified some copy paper purchased by CHPRC that did not contain 30% recycled content as
required. This issue was documented by an Operational Assessment. Actions were taken to
increase awareness and prevent recurrence.

Environmental Quality Assurance (EQA) completed two environmental surveillance activities:

QA-EQA-SURV-09-06 was a scheduled activity (IEP # 6762) entitled “Review of NESHAPS
criteria at the PFP Z-1 Major Stack.” One finding was identified and entered into the Condition
Report and Resolution System (CRRS).

Management Assessment EPRM-EP-09-MA-02, Natural Resource Protection Program Compliance
& Implementation, was completed. Three opportunities for improvement and one noteworthy
practice resulted from this activity.
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Strategic Planning and Outreach

CHPRC completed its quantitative risk and uncertainty analysis of the FY 2009 baseline using
Pertmaster “Monte Carlo” software in order to compare established FY 2009 management reserve
(MR) values from the [IPMB submittal to those established using a quantitative approach. The results
were presented to the DOE-RL risk management lead and members of his team. As expected, the
modeled output using Pertmaster at a 50% cost confidence did not match the values in the FY 2009
plan. The FY 2009 MR values were determined during contract transition without the use of “Monte
Carlo” simulation techniques. Based on the modeled output, the PBS-012 MR in the FY 2009 plan is
substantially below that indicated to be needed based solely on the “Monte Carlo” modeling.

A number of crosscutting risks and opportunities have been identified. While many of these risks are
believed to be client risks, e.g., CHPRC contribution increases to the pension fund or the Hanford
Employee Welfare Trust (HEWT), site technetium-99 disposal inventory limits, etc., there are several
risks that must be managed and addressed by the CHPRC. One of the most critical crosscutting risks
for the near-term is obtaining the right labor mix to meet the project needs, particularly with the
increased funding and associated work scope accelerations anticipated from the American Recovery
and Reinvestment Act (ARRA).

Crosscutting opportunities include actions to streamline procurement processes, procedure
management, and training. Additionally, information management improvements, including right-
sizing hardware and communications and increasing the utilization of wireless systems are being
pursued. These opportunities should increase efficiency, reduce response times, reduce costs, and
support the successful acceleration of site closure activities.

Engineering Procurement and Construction (EPC)

The Sludge Treatment Project (STP) went through an External Technical Review from DOE-HQ on
the outcome of the Phase 1 Alternatives Analysis. STP continued development and testing in support
of the CHPRC recommended alternative for retrieval. STP completed sampling sludge from
Engineered Containers #240, 250 and 260, which completes sampling of KE floor and pit sludge. EPA
approved the Remedial Design Change for Knock Off Pot PCB decontamination, eliminating the need
to control it as TSCA regulated waste.

The 200 Area Interim Storage Area Upgrades, the Outside Storage Unit base was constructed and the
steel prefabricated, Protected Area fencing and lighting were installed, the outer ecology block walls
were constructed, PIDAS system installation started, and the construction of the 2701-HV hardened
addition was completed.

The Modutank replacement project prepared the EE/CA for relining Tank #2 and awarded the
subcontract to perform the relining work.

The K West Pump & Treat Expansion project was turned over to operations. The engineering contract
was awarded for the HR3/Dx Pump & Treat Project. The construction was started on the K Alignment
Phase 1 Pump & Treat project.

On the 200 West Pump and Treat project, the RD/RA Work Plan and Institutional Control Plan were
submitted to EPA. The long-lead equipment specifications were issued for internal review and the
EW-1 Aquifer Test Plan was issued.
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Engineering

Engineering supported the KW Basin Project with the evaluation and remediation of a sink hole
(erosion) near sump D. After evaluation and additional investigative excavation, the sink hole was
filled and compacted with top soil.

CHPRC Engineering led a DOE complex-wide meeting. The focus of the meeting was to share
System Engineer (SE) Program/Vital Safety System information among the primary DOE site
contractors. Information shared included SE Training and Qualification, Trending, Notebooks, Aging
System Management, and Commercial Grade Item procurement and dedication. A meeting among the
key Hanford SE/SSO programs has been scheduled for April 14; CHPRC organized and will host the
meeting.

Engineering has been contracted to perform an independent review of the Parsons Technology
Development and Fabrication Complex Welding Program. Several recent issues involving welded
fabrication, at the Pasco, Washington facility, have been identified and require assessment.

Engineering met with PFP Engineering personnel to discuss implementation of the Work Package
Configuration Management process. Options were discussed that include the preparation of a White
Paper by PFP Engineering to define a red-line process for D4 activities. Engineering will
evaluate/concur with any PFP proposals and make any needed adjustments to existing procedures.

Engineering reviewed the results of a PFP engineering evaluation that considered four mitigation
approaches to address issues in the electrical switchgear room at 234-5Z, and provided technical
recommendations. This action was in response to a September 7, 2008, letter from DOE to the
Defense Nuclear Facility Safety Board (DNFSB) and follow-up dialog between plant personnel and
DOE.

Engineering completed an Effectiveness Review for RL Surveillance Report S-06-SED-FHI-001 by
independently verifying corrective actions were effectively implemented to address potential risks
beyond nuclear safety for the assignment of procurement quality levels.

Engineering met with KE D&D project staff at the KE Basin site to review the D&D process of
removing the IXC and Sand Filter and the deep excavation, down to minus 30 feet, and removal of the
KE Basin substructure.

Engineering assisted DOE-RL in developing a slide presentation for the Workshop on Fire Protection
of Confinement Ventilation Systems that was held at Oak Ridge, Tennessee, April 7 and 8, 2009.
Business Services and Project Controls

CHPRC continued development of the Performance Measurement Baseline (PMB).

Initial Earned Value Management System (EVMS) training for Control Account Managers was
completed in March.

All ISMS Phase 1 Procurement, Facilities, Material, Interface Management and Property Procedures
were drafted and submitted to central Procedure group for processing. PRC-PRO-AC-335 -
Purchasing Card, PRC-PRO-AC-28249 - On-Site Material Deliveries, PRC-RD-AC-10320 —
Acquisition System Requirements, PRC-PROI-AC-192 — BTR Assignment and Duties, and PRC-
PRO-IR-070 — Plant Forces Review have been completed and published.
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CHPRC continues to perform the 100% physical inventory property audit. Property Management set
the 100% physical inventory baseline on February 28, 2009, consisting of over 11,200 items. At
March month end, 46.7% (up from 3% at February month end) of the 11,200 items had been physically
verified encompassing 66.2% of the total value. The target for completion of the inventory is July 31
with reconciliation and final reporting by September 30.

All remaining moves to configure CHPRC in the permanent base contract configuration were
completed March 8. The 1200 Jadwin, 1933 Jadwin, and 3190 GWW locations have been vacated for
base work scope and all CHPRC personnel are now consolidated into 2420 Stevens, Federal Building
third floor, or the 100/200 Areas. At completion, approximately 665 moves were conducted without
an injury.

Facilities space planning continued in anticipation of receipt of ARRA funding projected to support the
addition of several hundred personnel over the next nine month period. CHPRC Facilities and
Property Management is projecting over 90 temporary facilities in 14 potential site locations and two
additional Richland facilities to support the ARRA. Progress to date includes: 1) verification there are
sufficient single and double wide mobile offices in northwest stock to support needs, 2) double wide
trailers will be connected with breezeways to form a 4-wide complex, 3) the SOW for mobile offices
has been drafted, 4) Site Evaluation Maps and trailer placement scenarios will be prepared and, 5)
furniture strategies such as buying used or securing from another site as excess underway.

In anticipation of ARRA funding, CHPRC forecasts a need for additional space in Richland. To meet
the need, CHPRC prepared a lease justification request for RL approval to secure the second floor of
2425 Stevens Center Place, which is next to the main 2420 Stevens Center Place CHPRC headquarters.
CHPRC anticipates RL approval approximately April 9. Additionally, CHPRC will continue to rent
3190 GWW as a temporary location to house new ARRA personnel pending completion of the new
facilities on the Hanford Site.

In further anticipation of receiving ARRA funding, planning began to conduct a professional positions
job fair to be held on April 3 and 4. CHPRC and the 11 pre-select subcontractors will attend. The
focus will be initially on staff augmentation positions. Several thousand people are expected to attend
and contingent job offers are planned to be made to qualified individuals.

CHPRC developed a draft estimate for the resources needed for the J.3 services associated with the
ARRA and provided to FH for planning purposes.

CHPRC completed review and analysis of Waste Sites and Structures in the proposed Section J.13 and
J.14 of the PRC Contract. CHPRC and FH are in agreement as to suggested changes as denoted in the
RL draft update on the correspondence Web site. CHPRC also developed and presented a presentation
for RL on the impacts of transferring Nuclear and permitted structures and wastes sites to CHPRC
from TOC. The final determination is in work. In the interim, CHPRC provided/issued a SOW to
WRPS to provide a mechanism for payment of services for the management of the nuclear and
permitted waste sites and structures until ownership and transfer is resolved.

The Integrated Biological Controls Administrative Interface Agreement between FH, WRPS, WCH
and CHPRC was completed in March. This is the culmination of a team effort that started in November
of 2008 to improve interfaces between companies as they relate to the control, posting and clean up of
biologically spread radiological materials.
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In an effort to streamline large Construction Equipment purchases, any equipment purchases
designated a quality level O ordered with a part number can now be procured using an E-BOM with a
P-Card through the project Material Coordinators in lieu of processing through procurement.

PROJECT SUMMARIES

RL-0011 Nuclear Materials Stabilization and Disposition

The PFP project continues to maintain the PFP facilities compliant with authorization agreement
requirements.

De-inventory of special nuclear material (SNM) continues for the 3013 containers. Fabrication of the
Hanford Unirradiated Fuel Package containers is continuing. The first container was delivered in early
February and mock-up training was completed in March.

D&D teams continue removing highly contaminated process equipment from the Plutonium
Reclamation Facility (PRF) (236-Z Building), Analytical Laboratory, remote mechanical C line
(RMC) within 234-5Z Building, and removing/disposing of gloveboxes and hoods from the process
areas. Reducing the inventory of combustibles and excess chemicals is also receiving a high priority.

Work has been initiated on relocating the PFP SuperHenc to Los Alamos National Laboratory and is
expected to be completed by the end of May.

RL-0012 Spent Nuclear Fuel Stabilization and Disposition

Ongoing work at the K East Basin demolition saw the removal of the Sand Filter (SF) and Ion
Exchange Column (IXC) in preparation for transportation to the Environmental Restoration Disposal
Facility (ERDF). The Project worked closely with RL to close comments on the Safety Evaluation
Report (SER) that was issued for the K East Basin Phase IV substructure demolition and progress was
made in preparing for implementation and the Contractor Readiness Assessment (CRA). K West
Basin operations continued in support of sludge sampling efforts and completed quarterly training to
maintain Multi-Canister Overpack (MCO) readiness certifications.

The Sludge Treatment Project (STP) supported the DOE-HQ External Technical Review (ETR) team
meetings. STP presented a number of topical presentations, followed by five detailed discussions
spanning project strategy, technical basis, schedule for project development and cost/schedule
estimates. The ETR team has delayed their report until STP delivers the T Plant versus Alternate
Storage Location analysis, which is on schedule for transmittal on April 30.

STP completed additional sample shipments for SCS-250 and SCS-260, which completes sampling of
all Engineered Containers with K East floor and pit sludge. Development and testing of top retrieval
equipment, settler tube retrieval equipment, and KOP sorting equipment continues at MASF.

RL-0013 Waste and Fuels Management Project

The Waste and Fuels Management Project (WFMP) focused on delivering safe, compliant
performance.
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The Waste Encapsulation and Storage Facility (WESF) completed the 90% design review for the
Energy Savings Performance Contract (ESPC) and continued canyon activities to support capsule cart
repairs (installation of fall protection equipment).

The Canister Storage Building (CSB)/Interim Storage Area (ISA) upgrades continue on schedule.

Mixed Low Level Waste (MLLW) Treatment completed shipment of planned FY 2009 Baseline M-
91-42 and M-91-43 MLLW. In addition, the acquisition for new MLLW and LLW treatment services
with PermaFix to support second half FY 2009 and out year waste disposition needs was completed.

TRU Retrieval completed retrieval of 250 m® of suspect-TRU waste, and initiated remediation of 218-
W-3A Box 80 and backfill of 218-W-4B T7 Module 12 to reduce routine surveillance.

T Plant successfully completed the repackaging process for 63 TRU containers during the current
period. In addition, compaction of all staged facility LLW was completed.

The 200 Area Effluent Treatment Facility (ETF) received 52 tankers and processed 1.9M gallons. The
200 Area Treated Effluent Disposal Facility (TEDF) processed 86M gallons, and the 310/340 Treated
Effluent Disposal Facility processed 3.5M gallons.

The Mixed Waste Disposal Trenches shipped two on-site transfers (three containers), received five
offsite shipments (31 containers), and received seven on-site transfers (47 containers).

Waste Support Services supported shipment of disposable solid waste casks (DSWCs) from FFTF to
ERDF, completed LLW Milk Run #2 (waste from 5 facilities including CWC, MWDT, WRAP,
U Plant, and T Plant).

RL-0030 Soil, Groundwater and Vadose Zone Remediation

The River Corridor pump and treat systems treated approximately 31 million gallons of groundwater
and the Central Plateau pump and treat system treated approximately 11 million gallons of
groundwater in March.

During the month of March, 180 well locations were sampled resulting in the collection of 717
groundwater samples. In addition, 98 aquifer tubes were sampled at 49 different sites, for a total of
175 samples being collected. The site-wide water level campaign was also completed in March; over
860 wells were tested using the new field-based computer system.

Well Management completed drilling and construction of the 100-KR-4 Injection wells, the first BC
Cribs Soil Vapor Extraction well, the 100-HR-3 Iron Amendment well and completed seven 100-N
Bioremediation wells for WCH. Well drilling was started on 15 300-FF-5 wells and final locations
were defined for the 100-HR-3 RPO wells.

EPC Projects completed construction on the KW Expansion Project and turned over to Operations,
started preparation of the EE/CA and awarded the contract for relining Modutank #2, started design on
the HR3/DX project, and started construction on the K Alignment Phase 1 work. The 200 West
Groundwater Treatment Project issued the Remedial Design/Remedial Action Work Plan (RD/RA
WP) and Institutional Control Plan to DOE and EPA. Internal review of the 200W Pump & Treat long
lead procurement specifications was started and the EW-1 Aquifer test Plan was issued.
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RL-0040 Nuclear Facility D&D, Remainder of Hanford

Balance of Site (BOS) initiated demolition of the fourth industrial structure and continued demolition
preparation and asbestos abatement activities and procurement of equipment for decontamination and
demolition (D&D) planned in FY 2009. The project is also preparing to ramp up staff and crews for
American Recovery and Reinvestment Act work. Planned surveillance and maintenance (S&M)
activities continued.

RL-0041 Nuclear Facility D&D, River Corridor

The 100K Project completed demolition of mobile offices (MO) MO101, MO102, MO214, MO907,
and M(O928, and continued demolition of MO401 and MO402. Cold and Dark preparations continued
in 1706KE, 1706KEL, 1706KER with utility trace and isolation and asbestos removal set up.

RL-0042 Fast Flux Test Facility (FFTF) Closure

CHPRC continued progress on work leading toward turnover of Fast Flux Test Facility (FFTF) for
surveillance and maintenance (S&M). The final two Disposable Solid Waste Casks (DSWCs) were
shipped to the Environmental Restoration Disposal Facility (ERDF). On March 26, 2009, fire alarm
panel upgrades were completed and access to the FFTF plant buildings was restricted to only that
access necessary to accomplish specific tasks.

KEY ACCOMPLISHMENTS

RL-0011 Nuclear Materials Stabilization and Disposition

11.02 Maintain Safe and Compliant PFP
® A recovery plan on HEPA filter strength was previously prepared and submitted to RL. The
submittal requested expedited approval of changes required for removing from service two
rooms of HEPA filters that are more than 20 years old (filter rooms 311 and 316). RL
transmitted the Safety Evaluation Report (SER) on March 12; final preparations for the field
work are now in progress.

e Completion of the implementation plan for the annual updates to the facility Documented
Safety Analyses (DSA) and Technical Safety Requirement (TSR) 2008 update is progressing
and is on schedule to support the April 13, 2009, implementation due date.

e Upgrades to the supply fan spray wash systems for SF-6 and SF-7 continued in preparation for
warmer temperatures.

¢ Completed replacement of Evaporative Cooler #11 in the 291-Z facility.
¢ Completed relamping of the High Mast Lighting system for the PFP.

e (Completed annual testing of the 400 Buss electrical transfer to standby power system. All
systems transferred and performed as planned.

¢ (Continued field work to replace/upgrade the TSR-related Zone 1 to Zone 3 differential
pressure recording system. Field work is scheduled to continue through April.
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¢ Continued field work activities to improve performance of 234-5Z ventilation zones 3, 3A, and
3. Several damper components have been replaced, and electronic controller tuning has been
completed for zone 3B. Tuning of the remaining zones is expected to commence in April.

e Completed removal/disposal of approximately 85% of excess combustibles throughout the PFP
complex.

11.04 Disposition SNM

e  Mockup activities are continuing for loading of the Hanford Unirradiated Fuel Package
(HUFP). The empty Core Component Container (CCC) was successfully loaded into the
HUFP.

® An audit of the fabrication of the HUFP similar to the audit performed on the fabrication of the
9975 shipping containers is planned for the week of April 13. The audit plan has been issued
and provided to AREVA.

¢ The Hanford Unirradiated Fuel Package (HUFP) units 2, 3, 4 and 5 are ready to be shipped
from the manufacturer. The units will be shipped after approval of the data packages by
CHPRC.

¢ The startup plan for HUFP activities was issued and Phase 1 of the Activity Based
Management Review (ABMR) completed.

e A letter was issued notifying DOE-HQ that a revision of the Safety Analysis Report for
Packaging (SARP) has been initiated and requesting that the revision be placed on the docket
for review.

e DOE-RL received a letter from the Office of Secure Transport approving the HUFP tie down
system and procedure.

¢ A Quality Assurance (QA) audit of the HUFP and 9975 shipping containers was conducted the
week of March 30. Several items were identified during the audit out brief. Actions on the
items have been initiated. The draft audit report is expected the end of April for factual review.

e 50 Pipe Overpack Containers (POC) were transferred to the Los Alamos National Laboratory
(LANL).

® A kick off meeting for the resumption of the residues process was held. The activities and
schedule for disposition and shipment of the remaining standards was reviewed. A meeting
was held to discuss the residues process operating procedure with the operational staff. It was
determined that the glovebox filters did not need to be replaced prior to resumption of
processing.

¢  Work on the completion of the required training for the residues process is continuing.

11.05 Disposition PFP Facility

® Re-gloving of the West Gallery gloveboxes in the Plant Reclamation Facility (PRF) was
completed. Work planning for the internal strip out of these gloveboxes was also completed.

e PRF canyon crane work planning is near completion for the re-activation of the crane. The
crane will be used for removal of the pencil tanks in the canyon.
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® Four hoods were removed from Room 153 in the PFP Analytical Laboratory and removal of
related gloveboxes has commenced. The first glovebox was disconnected from its exhaust
ventilation system and removed from the laboratory.

® A new D&D team to support activities in 234-5Z Room 230C completed their classroom
training and initiated their hands-on field qualifications. The D&D crew in 234-5Z Room
235B continued to configure three gloveboxes to be ready for chemical decontamination work.

¢ The back-out plan for facilities 234-5Z, 236-Z, 291-Z, and 243-Z, was issued for review.

e Completed work to establish appropriate vendor contracts for radiological decontamination
support services, and contained the procurement of routinely used materials and equipment
needed to support ramp-up of D&D at PFP.

RL-0012 Spent Nuclear Fuel Stabilization and Disposition

12.02 K West Operations
e Completed 12 of 18 planned PAS-1 cask shipments. Additional samples taken in SCS-CON-
220 due to plugging.

¢ Continued Knockout Pot (KOP) canister washing (12 of 32 completed).
e Completed 2 of 6 canisters in Phase III KOP testing.
e Began grouting of legacy waste drums — completed 15 of 81 drums.

12.13K East Basin Demolition

¢ Removed IXC and SF Monoliths and staged for shipment to ERDF.
¢ Continued preparations for CRA and commencement of Phase IV substructure demolition.
e Shipped 28 ERDF containers containing K East substructure waste.

12.16 Sludge Treatment Project (STP)

¢ (Continued the EC sampling campaign, completed total of 6 Cores to date for SCS 240, 250 and
260. All cores have been shipped to PNNL for analysis.

e Supported the External Technical Review conducted by DOE-HQ on the two phased
Alternatives Analysis recommendation. STP continued development of ETR review and
Alternative Analysis deliverables including T Plant vs. Alternate Storage Location Analysis.

e Completed IWTS system hydraulic analysis, identifying a hose section to be replaced and a
need to back flush the KOP assembly which allowed the washing of the Primary Cleaning
Machine/Primary Process Table canisters to resume.

e EPA approved the Remedial Design Change for Knock Off Pot (KOP) PCB decontamination
strategy as meeting the criteria for non-Toxic Substance Control Act (TSCA). Continued
testing at MASF in support of settler tube retrieval, top retrieval, XAGO induction retrieval and
KOP inspection and sorting.

e Completed initial drafts of the Process Flow Diagrams (PFDs), Mass Balance calculations, and
Process System Descriptions for both direct loading the Sludge Transport and Storage
Containers (STSCs) and loading of canisters for placement in STSCs.
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RL-0013 Waste and Fuels Management Project

13.02 Waste Encapsulation and Storage Facility (WESF)

Completed 90% design review for the Energy Savings Performance Contract (ESPC)
e (Continued canyon activities to support capsule cart repairs (installation of fall protection
equipment)

13.03 Canister Storage Building (CSB)/Interim Storage Area (ISA)

¢ The Outside Storage Unit (OSU) base was constructed, all major steel assemblies were shop
fabricated, and assembly was initiated at the site.

e All Protected Area fencing and gates were installed except intentional openings for
construction access.

e [SA Lighting was installed (less final terminations in the hardened addition).

® The outer ecology block wall was completed (without closing off current access)

e Completed Patrol HQ generator installation and turnover of the facility restrooms for Patrol
use.

e At 2701-HV, completed construction of hardened addition and four exterior robust walls;
installed backup generator and automatic transfer switch; completed all interior wall
construction and installed the two HVAC units.

¢ Began installation of Perimeter Intrusion Detection and Assessment System (PIDAS) and
Alarm Monitoring Station (AMS) equipment.

13.04 Mixed Low Level Waste (MLLW) Treatment

e Completed shipment of FY 2009 planned M-91-42 and M-91-43 MLLW
~ M-91-42 - 106m” shipped offsite to treatment - 46.1m> was completed
— M-91-43 - 44™ shipped to treatment

e (Completed acquisition for new MLLW and LLW treatment services with PermaFix to support
the second half of FY 2009 and out-year waste disposition needs

13.05 TRU Retrieval

e Completed retrieval of 250 m’ of suspect-TRU waste
e Initiated remediation of 218-W-3A Box 80
e [Initiated backfill of 218-W-4B T7 Module 12 to reduce routine surveillance

13.07 Waste Receiving and Processing Facility (WRAP)
e (Completed repackaging:
- WRAP 21 drums
— T Plant 63 drums
e NDE: 47 drums

NDA: 74 drums (32 were Type D -92 out of 258 Type D completed)
Shipped 51.7 m3 MLLW to Perma-Fix North West
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13.08 T Plant

Completed repackaging operations on 63 prohibited item TRU containers this period
e Completed compaction of all staged facility LLW

13.09 Central Waste Complex (CWC)
e Received 5 FRP boxes from 218-W3A retrieval at CWC to meet 250 m’ retrieval milestone

¢ (leaned 5 CWC and maintenance areas of accumulated construction/operation material and
debris
— Shipped 410 cubic yards of debris material to Basin Disposal Incorporated.
— Shipped 12 offsite shipments, 156 containers
— Shipped four on-site transfers, 24 containers
— Received one offsite RC shipment, two containers
— Received 15 on-site transfers, 273 containers

13.11 Liquid Effluent Facilities

e 200 Area Effluent Treatment Facility received 52 tankers and processed 1.9M gallons
wastewater

e 200 Area Treated Effluent Disposal Facility (TEDF) discharged 86M gallons of water
e 310/340 Treated Effluent Disposal Facility processed 3.5M gallons wastewater

13.16 SNF Disposition

e Completed construction of Outside Storage Unit (OSU) base (all major steel assemblies were
shop fabricated, and assembly was initiated at the site)

¢ Complete installation of Protected Area fencing and gates except intentional openings for
construction access

¢ Completed installation of ISA lighting
e Completed outer ecology block wall (without closing off roads currently in use).

13.21 Mixed Waste Disposal Trenches

e Received Hazard Review Board approval to begin Mixed Waste Disposal Trench (MWDT)
operational layer

e Shipped two on-site transfers, three containers

® Received five offsite shipments, 31 containers

e Received seven on-site transfers, 47 containers

Waste Support Services

e Supported shipment of disposable solid waste casks (DSWCs) from FFTF to ERDF
e Completed LLW Milk Run #2. Waste was retrieved from 5 facilities (CWC, MWDT, WRAP,
U Plant, and T Plant)
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RL-0030 Soil and Groundwater Remediation

S&GRP

¢ [Initiated acceptance testing at the expanded KW Pump and Treat System.

e Completed drilling and construction of the following wells:
- 100-KR-4 Injection Wells C7061 and C7062
- BC Cribs SVE Well C7047
- 100-HR-3 Iron Amendment Well C7075
- WCH 100-N Bioremediation Wells C7031, C7032, C7033, C7034, C7035, C7036, and

C7037

EPC Projects in Support of S&GRP

S&GRP and EPC staff worked together in accomplishing the following for the 200 West Groundwater
Treatment Project:
e Submitted the RD/RA Work Plan to DOE (proposed TPA milestone M-016-23A)
Submitted the Institutional Control Plan to DOE
Issued the long lead procurement specifications for internal review
Initiated the F Listed Waste evaluation
Issued the EW-1 Aquifer Test Plan

EPC also support S&GPR by:

¢ (Coordinated development of the Modutank Replacement EE/CA.

® Awarded the contract for relining of Modutank #2.

e Completed construction on the K West Pump & Treat Expansion Project and turned over to
S&GW Operations.

¢ Awarded and kicked off the HR3/DX design contract.

e Started construction on the K Alignment Phase 1 work.

30.01 Integration and Assessment
Environmental Strategic Planning

Several workshops were conducted with RL senior management in preparation for the Senior
Executive Committee meeting scheduled for late April. The workshops focused on review of the
overall strategy, the remedial action decision logic, and graphics and presentation materials for the
upcoming meeting.

A number of meetings were held with the regulators on the “Outer Area/7" ROD” strategy, the
Groundwater strategy, and the overall Inner Area strategy. These meetings were for the purpose of
gaining regulator feedback on and input to the strategy.

Document Review and Standardization

Document Review and Standardization personnel performed document review activities, integration,
and/or comment resolution for eight decision and support documents, and progressed the following
annotated outlines:
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¢ (Combined Remedial Investigation/Feasibility Study Work Plan — this draft was presented to RL
on March 7, 2009. After incorporation of the comments, the document will be shared with the
regulators.

e Remedial Action Closeout Report — the annotated outline for a Remedial Action Closeout
Report has been distributed for CHPRC internal review. The intent of this outline is to
establish what documentation will be used for the various stages of CERCLA site close-out.

Risk and Modeling Integration Group

Deliverable C.2.4.1.2-3, Risk Integration Process Document, was provided to RL during March. Other
support activities included providing modeling support for the Deep Vadose Zone Treatability Study,
200-PO-1 and 200-UP-1 RI/FS, 100-D/H RI/FS Work Plan, and 200-MW-1 Operable Unit RI/FS.

Environmental Database Management (EDM)

¢ [Loading of WCH Environmental Data into HEIS — All planned activities are complete. RL
requested that the HEIS RIVERCOR Loader documentation be cleared for public release.
When the documents are released, a forwarding letter will transmit them to RL, along with
formal notice of completion.

¢ Automated Groundwater Sampling — Field Logging and Electronic Data Gathering (FLEDG)
application and the Toughbooks (portable computer for capturing field data) have been release
to GW Sampling Operations for production use.

¢ Environmental Database Management Needs Assessment — The workshops for generating user
input and exchanging ideas on how to improve are complete. The information will be used to
plan future development of environmental databases and applications and a draft report is
expected by mid-April.

30.03 Well Drilling and Decommissioning

Completed drilling and construction of 100-KR-4 injection wells, the first BC Cribs Soil Vapor
Extraction well, the 100-HR-3 iron amendment well and completed seven 100-N Bioremediation wells
for WCH. Started drilling 15 300-FF-5 wells and defined final locations for 100-HR-3 RPO wells.
Drilling continued on three 200-ZP-1 groundwater extraction wells for the 200 West Groundwater
Pump and Treat system.

River Corridor
30.11 100-KR-4 Operable Unit

The following groundwater treatment was conducted 100-KR-4 Operable Unit:
e Approximately 11 million gallons at the 100-KR-4 pump and treat system.
e Approximately 2.9 million gallons at the 100-KW pump and treat system.
* Approximately 15.4 million gallons at the 100-KX pump and treat system.

Work continued to meet the proposed TPA milestone in late May to treat groundwater at a rate of 900
gpm, which requires completing acceptance testing of the KW system and completing construction and
acceptance testing of the Phase 1 well realignment of the KX system. Operational testing of the KX
pump and treat system is ongoing. Construction of the KW system expansion was completed and
acceptance testing was initiated. Construction continues on the Phase 1 realignment of wells
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connected to the KX system. Detailed design is underway to support Phase 2 realignment of wells
connected to the KX and KR4 systems.

The following documents were in progress:
e Revision of the KW RDR/RAWP - RL comments were being incorporated into Draft A.
e K Area decision unit RI/FS work plan - Document was being readied for RL review.
e Supplemental Interim Action Monitoring Plan for the KR4 Operable Unit - the draft plan is in
development.

30.13 100-HR-3 Operable Unit

The following groundwater treatment was conducted 100-HR-3 Operable Unit:
e Approximately 0.395 million gallons at 100-HR-3. This pumping volume is down significantly
from last month due to an electrical power outage experienced in March and low river levels/
e Approximately 1.32 million gallons at 100-DR-5. This pumping volume is down from last
month because one of the DR-5 inject wells is in need of maintenance.

Design modifications to 100-HR-3 and the DX expansion continued. A draft pre-conceptual technical
memorandum for the DX system was issued as a continuation of Remedial Process Optimization.

The first series of resin tests at the 100-DR-5 pump and treat system was started in March.

Central Plateau

30.21 200-PO-1 Operable Unit

Ecology approved a one-time purge sample water release for 28 wells selected for groundwater
sampling as part of the remedial investigation.

30.22 200-UP-1 Operable Unit
Operated the pump and treat system with two extraction wells.

30.23 200-ZP-1 Operable Unit

e  Operated 200-ZP-1 interim pump and treat system with 14 extraction wells.

¢ Two additional extraction wells in the vicinity of the T Tank Farm continue to pump water to
the Effluent Treatment Facility.

e Treated approximately 11 million gallons of groundwater at 200-ZP-1 in March.

e Design work continues on schedule for the 200 West Area Groundwater Treatment System.

¢ Draft A Remedial Design/Remedial Action Work Plan was issued to EPA meeting the 180 day
TPA delivery schedule following the signing of the ROD.

® Groundwater modeling was completed for this phase of the system design.

¢ Documentation was completed and materials are being ordered to support aquifer testing in the
new extraction wells.

e Routine progress meetings were held with RL, Ecology and EPA to status them on the progress
of the 200 West Area Groundwater Treatment System.

e [ssued the SAP supporting the future T-6, T-7, and T-8 wells to be drilled in the vicinity of T
Plant.
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30.24 200-PW-1 Soil Vapor Extraction (SVE)
Passive SVE operations are ongoing. Active SVE operations began April 1 with the two new SVE
units.

30.30 300-FF-5 Operable Unit
Received RL and EPA approval on the 300-FF-5 Infiltration Test Sampling and Analysis Plan.

30.31 Regulatory Decisions & Closure Integration
e 200-MW-1 —resolving CHPRC review comments on the draft FS for 200-MW-1.
e Submitted the Hexavalent Chromium Focus Feasibility Study for the 100 Area to DOE for
review.
e  200-PW-1/3/6 — transmitted the Draft B Feasibility Study to RL for submittal to EPA.

30.32 Deep Vadose Zone Treatability Test (DVZTT)
¢ The Air Emissions Plan was reviewed by the regulators with minor comments; it is nearing
completion. All other regulatory documents are approved.
e Design of the air handling system is complete and all equipment and material has arrived on
site or is in the procurement system.

RL-0040 Nuclear Facility D&D, Remainder of Hanford

40.01 Regulatory Decisions and Closure Integration

e U Canyon including Cell 30
Completed work involving lock-out/tag-out for the mechanical preventive maintenance
(PM) and the electrical PM
— Completed relamping of the canyon and completed running the crane the distance of the
canyon.
— Completed 90% of the wire rope inspection. Completed electrical PM with exception of
over travel limit switches for 10-ton and 75-ton hooks.

e Seven Industrial Buildings D&D
— Completed mobilization activities (mobilizing heavy equipment, installing asbestos
decontamination trailer, installing fencing, staging materials, etc.).
— Continued Cold and Dark utility isolation activities.
— Continued demolition preparation activities on remaining structures.
— Continued asbestos abatement activities.
— Demolished 2704-W.

e U Plant Regional Closure Zone (U Ancillary Facilities D&D)
— Continued Cold and Dark utility isolation planning.
— Continued mobilization activities, including setting up 4 new trailers.
— Completed characterization activities.
— Continued demolition preparation activities.
— Continued asbestos abatement activities.
— Completed demolition air-modeling.
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e 212-N/-P/-R Buildings D&D

Continued D&D planning.

— Continued Cold and Dark utility isolation.

Completed investigation of 212-R hot semi-works filter; completed nondestructive assay.
Continued mobilization activities (installing trailers, barriers, and signs).

e 200-CW-3 Waste Sites
— Continued planning for waste site sampling.

e S&M
— Re-attached communications cable at the Plutonium-Uranium Extraction Plant.
— Cleared 90-day pad of all drums.

RL-0041 Nuclear Facility D&D, River Corridor

41.02 RC PRC River Zone Environmental

¢ Completed demolition of mobile offices MO101, MO102, MO214, MO907, and MO928.
e Deactivation of 1706KE / 1706KEL / 1706KER are in progress.
— Cold and dark preparations continue in the facilities
—  Work package planning in progress
— Temporary lighting installation in progress
e  Continued demolition of MO401 and MO402, and debris load-out and site stabilization of the
former office area complex. Shipped 123 Basin Disposal Inc., (BDI) debris containers.
e Received front end loader and metal shear end effector, completing capital purchase.

RL-0042 Fast Flux Test Facility (FFTF) Closure

42.01 FFTF Cleanup

¢ The second and third DSWCs were shipped to ERDF.
e  Water was removed from the north end of the 4710 Building, the 4713-D Building, and the
4721 Building fuel oil centrifuge by cutting and capping individual supply lines.

e System testing was completed on the third fire alarm panel, FACP-1355.
¢ The in-plant instrument air system was deactivated.
¢ Five shipments of miscellaneous deactivation waste were shipped to ERDF.
e Prepared the initial draft of the FFTF Surveillance and Maintenance Plan, which is required by
the Hanford Federal Facility Agreement and Consent Order (Tri-Party Agreement) milestone
M-081-15.
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MAJOR ISSUES

RL-0011 Nuclear Materials Stabilization and Disposition

Issue Statement — Safety Evaluation Report (SER) #09-SED-0026 contains Conditions of Approval
(COA) that direct actions to enable PFP to change E-3 filter room configuration. Due to facility
ventilation operating characteristics, taking older filter rooms off-line will require facility
modifications to ensure adequate ventilation control.

Corrective Actions — A work package to ensure continued facility control of filter room differential
pressure after reconfiguration has been drafted and reviewed. RL approval to deviate from current
TSR controls has been received that allows this directed action to be completed.

Status — An Integrated Technical Recovery Plan was submitted to RL for approval on January 27,
2009. An RL Safety Evaluation Report (SER) has been received. An implementation plan has been
prepared with actions planned for April.

Issue Statement — Government-Furnished Services/Information (GFS/I) supplied Model 9975
shipping containers had experienced specification issues from both vendors. This has impacted
availability of the receiver, SRS, to receive our material and has delayed the schedule of the
transportation agency to ship the containers.

Corrective Actions — All corrective actions (repackaging, procedure changes, etc.) have been
completed.

Status — Packaging and shipping operations have resumed; however, these quality assurance issues
have resulted in an inability to complete an accelerated SNM de-inventory campaign.

RL-0012 Spent Nuclear Fuel Stabilization and Disposition

Issue Statement — The shipment of the SF and IXC Monoliths to ERDF have been delayed. During
trailer loading, field inspection revealed the use of fasteners that while meeting specification, were not
in accordance with the approved tie-down plan. Additionally, after movement to the temporary staging
area, moisture was found to be seeping from the SF Monolith and contaminating the protective barrier
and trailer, preventing its shipment.

Corrective Actions — 1) An investigation revealed that the vendor authorized the procurement of
substitute fasteners that met the performance specification in order to expedite the completion of trailer
modifications. Approval of the specification change was not obtained nor was notifications made to
100K personnel. The specified fasteners were subsequently received and installed. 2) The
investigation of the SF Monolith concluded that the probable source of moisture resulted from rain
water seeping into the top cap of the grout, an operation that was performed in the second quarter of
2008. Decontamination of the trailer with application of a fixative/plug in the monolith seams was
deemed the most effective action. 3) Follow-up with the vendor is being conducted to identify
responsibility and seek relief/settlement on the impacts of the delays caused as a result of their actions.

Status — The IXC was placed in ERDF on April 13. Shipment of the SF is scheduled for April 27,
2009. Discussions with the vendor are in progress.
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Issue Statement — K West Basin operations personnel recently reported difficulty maintaining proper
inlet pressure to pump P4 of the IWTS. A potential cause could be that the hose has become partially
blocked with settled sludge.

Corrective Actions — Two corrective actions have been put in motion: 1) The procurement and
installation of a replacement hose. 2) Design and procurement of a retrieval tool, similar to that which
will be used for the settler tubes, to clear the hose of future build-up and place cleared sludge in SCS
230.

Status — Corrective actions taken to return the IWTS system to expected performance status. Washing
of PCM/PPT and IWTS canisters resumed. Final report on this issue.

Issue Statement — K West Basin canister washing operations were halted due to the failure of the P2
pump in the IWTS.

Corrective Actions — Two corrective actions have been put in motion: 1) the spare pump was
withdrawn from spares, new hose attachments manufactured. 2) An additional pump was ordered to
replenish the spare inventory.

Status — P2 pump was replaced and canister washing resumed on March 20. Final report on this issue.

RL-0013 Waste and Fuels Management Project

Issue Statement — 85-gallon overpack wedges fail to prevent inner drum movement; adequacy of
transportation controls for retrieved drums is suspect.

Corrective Actions — Management directive for control of 85-gallon overpack shipments, recovery
plan, wedge failure mechanisms, and testing of alternative restraints complete. Testing of current
configuration to determine if it meets DOT requirements is in progress.

Status — Unable to transport 85-gal overpack drums vented with a NucFil® 007LS filter; drum
retrieval on hold until solution is developed.

RL-0030 Soil, Groundwater and Vadose Zone Remediation

Issue Statement — The regulatory complications associated with the modification to ETF for the
management of purgewater has required a change in the purgewater management system strategy. A
delay in a new management system coupled with the potential increase in purgewater volumes from
new well development methods and additional well drilling from ARRA funds, has amplified the lack
of purgewater storage issue noted during the contract transition.

Corrective Actions — EPC and Regulatory Management are assessing several technical and regulatory
options for purgewater management. Interim solutions have settled on relining of Modutank #2 as a
CERCLA action. Modutank #2 is in process of being closed under RCRA. Longer term solutions and
opening Modutank #2 under CERCLA are being addressed in an EE/CA.

Status — Modutank #1 has approximately eight inches of freeboard, which equates to 120,000 gallons.
The EE/CA for relining of Modutank #2 is currently in regulatory review.

Issue Statement — Based on review and informal discussions between RL and Ecology regarding the
216-S-10 Pond and Ditch TSD Unit Draft Permit Conditions, there are several potentially significant
issues that have the potential for site-wide implications (e.g., pre-existing contamination, wording of
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compliance schedules in the site wide RCRA permit, inspection plans, and closure certification).
Statements from Ecology indicate that the pre-existing contamination issue, in particular, could impact
the Outer Zone strategy implementation.

Corrective Actions — CHPRC is supporting RL to prepare a written response to Ecology to the Draft
Permit Conditions and related resolution proposals.

Status — CHPRC and RL staff are working to prepare the package of information for RL review and
action. The next RL/CHPRC meeting is scheduled for April 22, 2009.

Engineering

Issue Statement — Engineering met with PFP personnel in November to review the use of HNF-PRO-
24208, HEPA Filter Degradation Evaluation Process, as part of the implementation of the revised PFP
Documented Safety Analysis. In evaluating a suggested corrective factor proposed by DOE-RL,
Engineering concluded that the bases for HNF-PRO-24208 might not be technically defensible.

Corrective Actions — CHPRC contracted with an independent, off-site, DOE system recognized HEPA
expert (Jan Fretthold) to evaluate the CHPRC Filter Degradation Process.

Status — HEPA Filter Degradation Process Evaluation, CHPRC-00069, was approved and released into
the Hanford Document Control System (HDCS). The document summarizes recommendations made
by independent, off-site experts for filter life and management of aging filters. Engineering developed
and reviewed a modified HEPA Filter Degradation Flow Diagram with key CHPRC HVAC/HEPA
System Engineers. The Flow Diagram/evaluation steps were incorporated into PRC-PRO-EN-24208,
HEPA Filter System Degradation Evaluation Process. PRC-PRO-EN-24208 was published March 4
and is now being used for HEPA Filter Degradation evaluations. Final report on this issue.
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EARNED VALUE MANAGEMENT

CHPRC Schedule/Cost Performance Indices
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10/08 | 11/08 | 12/08 | 01/09 | 02/09 | 03/09 | 04/09 | 05/09 | 06/09 | 07/09 | 08/09 | 09/09
MONTHLY SPI 097 | 0.97 | 0.85 1.51 1.02 1.03
MONTHLY CPI 1.26 1.19 | 0.68 | 0.96 1.09 1.07
- -FYTDSPI (Cum.)| 0.97 | 0.97 | 0.94 1.01 1.01 1.01
—&—FYTDCPI (Cum.)| 1.26 1.22 1.02 1.01 1.02 1.03
CTDSPI(Cum.) | 097 | 0.97 | 0.94 1.01 1.01 1.01
CTDCPI (Cum.) | 1.26 1.22 1.02 1.01 1.02 1.03

Data reflects implementation of the FY 2009 Interim Performance Measurement Baseline (IPMB) in
January. Fiscal year-to-date (FYTD) equals contract-to-date (CTD) throughout FY 2009.

March Performance by PBS ($000s)

Current Period

Actual
Budgeted Cost Cost Variance

BCWS | BCWP_ | ACWP_[Schedule] Cost |

RL-0011 - Nuclear Mat Stab & Disp PFP 8,571 8,351 7,385 (219) 966
RL-0012 - SNF Stabilization & Disp 5,269 6,792 6,372 1,523 419
RL-0013 - Solid Waste Stab & Disp 12,302 13,101 12,121 799 980
RL-0030 - Soil &Water Rem-Grndwtr/Vadose 10,367 8,493 8,948 (1,875) (455)
RL-0040 - Nuc Fac D&D - Remainder Hanfrd 4134 5,328 4,472 1,194 856
RL-0041 - Nuc Fac D&D - RC Closure Proj 913 607 642 (306) (35)
RL-0042 - Nuc Fac D&D - FFTF Proj 786 793 723 7 70
TOTAL 42,341 43,465 40,663 1,123 2,801
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Performance Analysis - March

Significant drivers for the positive Schedule Variance (+$1.1M/+2.7%) include:

e  Completing 100K equipment procurement ahead of plan, shipment of Legacy CERCLA waste,
and removal of the IXC and SF Monoliths. For STP, early completion of the Engineered
Containers sampling campaigns for SCS-240, SCS-250, and SCS-260, and the Settler Retrieval
system installation for the Integrated Acceptance Test (IAT) at MASF being ahead of schedule.

e Early delivery of two pieces of demolition equipment.

e Early return of M-91-42 treated waste from offsite, schedule recovery on completing 250 m3 of
TRU waste retrieval, some MLLW shipments being ahead of schedule, and earlier than planned
recovery from anticipated delays due to weather in preparing for the receipt of Slightly
Irradiated Fuel at the ISA. Partial offsets include Mixed Waste Disposal Trench operations
delays in the receipt of waste sent for volume reduction and in initiating Modules 3 and 4 work
due to inclement weather.

¢ Delays in S&GWR: For 100 KR-4, KW and KX resin materials not delivered as planned (no
impact to project deliverables); additional time needed for 200 ZP-1 leak detection system
enhancements (no impact to overall operations schedule) and ZP-1 Mods and Expansion
project delays due to issues within the sludge handling process and pipe temperature final
calculations; B/C Cribs delay in awarding contracts to address comments on Electrical
Resistivity Correlation report, Data Verification/Validation due to resource prioritization;
Feasibility Study & Treatability Test planning error; 200 MW-1 delay in the Feasibility
Study/Data Quality Objective summary report due to limited resources; and late start of field
work in Burial Grounds Sampling & Analysis due to limited resources. Resources are now in
place and schedule recovery is expected for the above variances over the coming months.

Significant drivers for the positive Cost Variance (+$2.8M/+6.4%) include:
¢ Completing retrieval of 250 m3 TRU waste without a comparable use of resources partially
offset by the delayed receipt of cost for MLLW treatment completed in a prior period.
e Reduced resource requirements for maintenance and safe compliance of the Plutonium
Finishing Plant and D&D activities and under-running instrument calibration contracts.

® Open staffing positions in support for industrial safety, work package planners, and multiple
disciplines of engineers. Approximately 15% of the favorable CV in March was within level-
of-effort activities such as asbestos abatement and minimum safe oversight in support of S&M
where staffing shortfalls result in a direct CV with no impact to the SV. Approximately 20% of
the CV is a result of lower than budgeted costs for the capital equipment which was delivered.
The remaining CV is within facility D&D activities primarily 212 N/P/R, Industrial 7 and U
Ancillary where project support scope is being achieved through the use of overtime,
management contribution, and efficiencies wherever they can be made.

e Efficient performance of the Engineered Containers sampling campaign and the Settler
Retrieval system installation and test activities plus efficiencies in project management, HIH
deactivation, and K East demolition preparations partially offset by higher labor cost in K West
Basin operations to maintain and perform corrective actions on equipment.
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Fiscal Year Performance by PBS ($000s)
Fiscal Year to Date R

Budgeted Cost Actual Cost Fiscal Year BAC

BCWS BCWP__| ACWP__|Schedule] Cost | Budgeted | _FYSF

RL-0011 - Nuclear Mat Stab & Disp PFP 46,386 46,068 41,525 (318) 4,544 100,456 100,456 0
RL-0012 - SNF Stabilization & Disp 55,660 57,886 58,608 2,226 (722) 93,542 93,542

RL-0013 - Solid Waste Stab & Disp 68,888 71,272 70,999 2,384 273 141,779 141,779 0
RL-0030 - Soil &Water Rem-Grndwtr/Vadose 51,855 49,655 50,144 (2,200) (489) 117,204 117,204 0
RL-0040 - Nuc Fac D&D - Remainder Hanfrd 19,596 20,761 17,099 1,165 3,662 50,783 50,783 0
RL-0041 - Nuc Fac D&D - RC Closure Proj 1,961 2,013 1,650 52 363 6,952 6,952

RL-0042 - Nuc Fac D&D - FFTF Proj 6,111 5,944 6,014 (167) (70) 8,655 8,655 0
SUBTOTAL 250,458 253,599 246,040 3,140 7,559 519,371 519,371 0
Management Reserve 11,198

Fee 28,000

TOTAL 558,568

Performance Analysis —- FYTD

Significant drivers for the positive Schedule Variance (+$3.1M / +1.3%) include:

Early return of M-91-42 treated waste from offsite, schedule recovery on completing 250 m3 of
TRU waste retrieval, and earlier than planned recovery from anticipated delays due to weather
in preparing for the receipt of Slightly Irradiated Fuel at the ISA. Partial offsets include Mixed
Waste Disposal Trench operations delays in the receipt of waste sent for volume reduction and
in initiating Modules 3 and 4 work in the trenches due to inclement weather.

Completion of the K East Basin substructure demolition to the 10-foot level ahead of schedule
and efficiency of 100K operations staff on the Engineered Containers sampling campaign and
shipments for the Sludge Treatment project partially offset by delays in preparing and shipping
Legacy CERCLA waste.

Delays in S&GWR: Contracts for permeameter fabrication, PNL analyses and lab tests due to
resource prioritization; 100-HR-3 OU Remedial Design/Remedial Action work plan
dependency on completion of modeling; GW monitoring due to a new strategy being developed
for Modutanks; well drilling field work; awarding contracts to address DOE comments and
completing data verification/validation for B/C Cribs; 200 MW-1 Feasibility Study/Data
Quality Objective summary report; and late start of field work in Burial Grounds Sampling and
Analysis due to resource prioritization.

Early delivery of two pieces of demolition equipment.

Completion of small structure deactivation and demolitions ahead of plan partially offset by
delays in preparation of 1706 KEL for demolition.

Significant drivers for the positive Cost Variance (+$7.6M / +3%) include:

e Reduced resource requirements for maintenance and safe compliance of the Plutonium

Finishing Plant and D&D activities and under-running instrument calibration contracts.
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®  Open D&D support staffing positions, level-loaded other direct costs for MSC-provided
services including training, fleet services, and fleet maintenance, and reduced pricing for heavy
capital equipment.

® Higher than planned labor charging to the K East Basin demolition work activities, additional
effort to maintain K West Basin and 100K Facilities, and additional labor charges to resolve
Legacy CERCLA waste shipping issues.

e Existing Central Plateau and 100K Area labor force, including D&D crews, performing work
with high efficiency.

Work for Others

Work for Others (WBS 200.01) consists of DOE-directed Requests for Services (RFS) including work
for federal and non-federal agencies and inter-DOE work orders. This work scope is reported on a
fiscal year basis only.

-
($K) ($K) ($K) ($K) ($K) ($K)

Work for Others (82) 2,175

Cost Variance — The largest single contributor to the unfavorable cost variance continues to be
“Investigate 100D Chromium Source Location” with a $274K negative CV due to level loading of
budget.
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RL-0011

RL-0012

RL-0013

RL-0030

RL-0040

RL-0041

RL-0042

CHPRC will conduct an initial Estimate at Completion (EAC) in April 2009.
For this report, the spending forecast is equal to projected funding.

U CH2MHILL

FUNDING ANALYSIS

FY 2009 Funds vs. Spending Forecast

Nuclear Materials
Stabilization and
Disposition

Spent Nuclear Fuel
Stabilization and
Disposition

Waste and Fuels
Management Project
Soil, Groundwater
and Vadose Zone
Remediation
Nuclear Facility

D&D, Remainder of
Hanford

Nuclear Facility
D&D, River Corridor

Fast Flux Test Facility

Closure
TOTAL:

" Plateau Remediation Company

($M)

FY 2009

March 2009

Projected Spending
Funding Forecast Variance

109,611 109,611 0
93,823 93,823 0
156,226 156,226 0
128,832 128,832 0
52,952 52,952 0
7,514 7,514 0
9,315 9,315 0
558,273 558,273 0
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BASELINE CHANGE REQUESTS

In Contract Section C.2.1, Transition, DOE provided work scope direction that is in effect from
initiation of the Base Period until DOE approval of the Contractor’s initial Performance Measurement
Baseline submittal. Based on this direction, CHPRC developed a Fiscal Year 2009 Interim Work Plan
(IWP) and used this IWP to measure performance through December 2008.

In early February 2009, consistent with RL direction (see letter 09-PRO-0180, 0900429, “Contract
Number DE-AC06-08RL14788 — Fiscal Year (FY) 2009 Interim Performance Measurement Baseline
(IPMB) Implementation,” dated January 30, 2009, CHPRC formally submitted the FY 2009 Interim
Performance Measurement Baseline (FY 2009 IPMB) and implemented the FY 2009 IPMB for
January 2009 performance reporting. This baseline change request, PRC-09-001, “FY 2009 Interim
Performance Measurement Baseline”, increased the FY 2009 overall budgeted cost of work scheduled
(BCWS) by $5,093K to $518,859K and reduced the management reserve by $1,344K to $11,426K.

While four baseline change requests were approved and implemented in February 2009, there was no
overall change to the FY 2009 BCWS and management reserve; the FY 2009 BCWS remained
$518,859K and the management reserve remained $11,426K.

In March 2009, eight baseline change requests were approved and implemented. Four of the baseline
change requests were administrative in nature and did not impact baseline performance. Two of the
remaining four baseline change requests were Advance Work Authorization (AW A) changes made at
the request of DOE-RL; one initiated work scope to ship Plutonium-238 (Pu-238) containing drums
per contract modification M034 and the other changed the titles of four Level 2 Work Breakdown
Structure (WBS) elements in PBS RL-0013 and combined the scope of two Level 2 WBSs into one
Level 2 WBS as requested by DOE-RL. The FY 2009 BCWS was increased by the AWA directing
the shipment of Pu-238 drums by $284K, well within the ‘not to exceed limit’ of $300K directed by
the contract modification. There was no change in the FY 2009 BCWS from the other AWA.

The remaining two baseline change requests adjusted FY 2009 scope; one increased work scope
(BCWS) by adding back into the baseline the CHPRC Transition scope for Project Baseline Summary
(PBS) RL-40 inadvertently omitted in the [PMB implemented in January 2009 but offset the increase
by using project efficiencies. The other baseline change request added work scope (BCWS) to the
Phase 1V readiness activities in FY 2009 to remove the K East Basin Substructure in the amount of
$228K. Management reserve, in the amount of $228K, was used to offset the increased funds needed
to perform this additional Phase IV readiness scope based on risk analysis data. Overall, the FY 2009
BCWS was increased by $512K to $519,371K and the management reserve was reduced by $228K to
$11,198K.
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SELF-PERFORMED WORK

Business structure information documents ongoing compliance with the requirements of the Section
H.20 clause entitled Self-Performed Work. CHPRC expects percentages for small business to increase
as the year progresses.

Year-to-Date Actual Awards & Mods Projection through FY 2013

FY 2009 thru 4/7/09
Contracts + Purchase Orders + Pcard
Value ® Tl | (%
SB $102,021,091 38.37% 41.30% $560,833,130 $458,812,039
SDB $10,459,780 3.93% 6.30% $85,550,816 $75,091,036
SWOB $19,520,325 7.34% 5.80% $78,761,069 $59,240,744
HUB $3,745,494 1.41% 2.20% $29,874,888 $26,129,394
VOSB $5,342,078 2.01% 1.30% $17,653,343 $12,311,265
SDVO $762,014 0.29% 1.30% $17,653,343 $16,891,329
NAB $436,024 0.16% 0.00% ** 5-year subcontracting projection
Large $89,541,593 33.67% 0.00%
GOVT $241,570 0.09% 0.00% PRC clause H.20 small business (SB) requirement:
GOVT CONT $74,082,060 27.86% 0.00% >17% of Total Contract Price performed by SB
EDUC $41,599 0.02% 0.00% Total Contract Price: $4,515,556,411
NONPROFIT ($31,676) -0.01% 0.00% 17% requirement: $767,644,590
FOREIGN $11,970 0.00% 0.00% Awarded: $102,021,091
Total $265,916,516 100.00% 0.00% Balance to Requirement: $665,623,499
Notes:

1. The chart represents the socioeconomic statistic for contracts placed as part of the CHPRC
FY 2009 contract startup. It includes contract awards, purchase orders, contract modifications and
P-Card data through April 7, 2009.

2. Small Business reporting categories (WMBE codes) overlap and are not cumulative.

3. Many of the releases included in this statistic are annual startup contracts issued for an estimated
amount for the entire year. Since that includes several major large business contractors (LMSI and
FES), the initial statistic is skewed away from Small Business. Small Business numbers should
improve as the year progresses.

33
U CH2MHILL DOE/RL-2008-69, Rev. 5 - Overview

" Plateau Remediation Company



CHPRC Monthly Performance Report March 2009

GOVERNMENT FURNISHED SERVICES AND INFORMATION (GFS/1)

Contract Status

Section

Project

CONTRACT

J.12/C.2.1

Transition

DOE will coordinate with the Contractor to
provide access to information and facilities
required to support transition of work.

Complete

J.12/C.2.1

Transition

DOE will coordinate with PHMC, MSC,
TOC/TFC, RCC, PNNL, and Johnson Controls,
Inc. (JCI) to provide Contractor access to
information required to support transition of
work.

Complete

J.12/C.2.1

Transition

DOE will require PHMC, MSC, RCC[?] and
TOC/TEC contractors to assign existing
subcontracts upon Contractor request.

Complete

J.12/
C.223.1

PBS-11 - 3013 Container
De-Inventory

DOE will provide necessary NNSA resources
and Safeguards Transporters (SGTs) for de-
inventory of the 3013s.

Ongoing

J.12/
C.223.1

PBS-11 — Disposition
Special Nuclear Material

DOE will provide the required number of
9975s (approximately 1000) necessary for the
de-inventory of 3013s by 1/23/09.

Complete

J.12/
C2232

PBS-11 — Disposition
Special Nuclear Material

DOE will provide necessary NNSA resources
and Safeguards Transporters (SGTs) for the de-
inventory of the Unirradiated Fuel from the
Plutonium Finishing Plant to complete de-
inventory through 09/09.

Ongoing

J.12/C.2.3.6

PBS-13, Transuranic
Waste Certification

WIPP provides shipping resources and
manages the schedule for transportation of
these containers to WIPP. The schedule is
variable and the number of shipments is
controlled by DOE-HQ on a complex-wide
priority. Cost for shipment of TRU waste
offsite is borne by the Carlsbad Field Office
(CBFO).

Ongoing

J.12/C3.2

ISMS

DOE will provide guidance on ISMS within 45
days following contract award.

Complete

PROPOSED

(Reference letter CHPRC-08

00025, dated 8/29/08)

C223

PBS-11, Disposition
Special Nuclear Material

DOE will provide the Certificate of
Compliance for the Hanford Unirradiated Fuel
Package (HUFP) to support the de-inventory of
the Unirradiated Fuel from the Plutonium
Finishing Plant.

Complete

PROPOSED

(Reference letter CHPRC-0800249, dated 12-31-08)

J.12/
C2232

PBS-11 — Disposition
Special Nuclear Material

Provide receiver site for un-irradiated fuel
providing timely disposition. DOE Savannah
River Site availability to receive Hanford Un-
irradiated Fuel Package shipments on a steady
full scale packaging schedule.

J.12/C.2.2

PBS-11 — PFP Closure
Project

DOE provide timely reviews and disposition of
DOE level Baseline Change Requests (30
days), Safety Basis changes (45 days) and all
other deliverables requiring DOE/stakeholder

U CH2MHILL
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ContFact Project Status
Section
approvals (30 days).
J.12/C.2.7 PBS-12 — SNF DOE-RL to approve Authorization Basis
Stabilization & changes within 30 days of submittal.
Disposition
J.12/C2.7.1 | PBS-12 — Maintain Safe & | DOE-RL provides for sufficient ERDF waste
Complaint K Basin containers and removal on schedule to support
Facilities demolition.
J.12/C2.77.1 | PBS-12 — Maintain Safe & | DOE-RL review of all 100K Area SARPs and
Complaint K Basin Authorization Basis changes needed to support
Facilities 100KE Basin Demolition is provided within 30
days of submittal.
J.12/C2.7.2 | PBS-12 — KE Basin DOE-RL provides for sufficient ERDF waste
Demolition containers and removal on schedule to support
demolition.
J.12/C2.7.2 | PBS-12 — KE Basin DOE-RL review of all 100K Area SARPs and
Demolition Authorization Basis changes needed to support
100KE Basin Demolition is provided within 30
days of submittal.
J.12/C.2.7.3 | PBS-12 — K Basins Sludge | DOE-RL approval of the Primary Cleaning Complete
Treatment System Machine (PCM) washing system as meeting
Toxic Substance Control Act requirements (i.e.,
KOP material to be PCB-free by washing it in
the PCM) within 30 days of submittal.
J.12/C.2.7.3 | PBS-12 — K Basins Sludge | DOE-RL approval of disposal pathways
Treatment System allowing Knock Out Pot (KOP) processing and
segregation within 60 days of submittal. DOE-
RL approval of KOP coarse fraction to be
managed as nuclear fuel within 60 days of
submittal.
J.12/C.2.7.3 | PBS-12 — K Basins Sludge | DOE-RL review and approval of QAPjP/SAP
Treatment System for the Settler Tube sampling campaign within
30 days of submittal.
J.12/C.2.7.3 | PBS-12 — K Basins Sludge | DOE-RL review and approval of QAPjP/SAP Complete
Treatment System for the Engineered Container sampling
campaign within 30 days of submittal.
J.12/C.2.7.3 | PBS-12 — K Basins Sludge | DOE-RL approval of the preferred Alternative | Alternatives Analysis
Treatment System Analysis position as proposed by the Summary Report (HNF-
Contractor within 30 days of submittal. 39744 Rev. 0) was
submitted to DOE-RL on
1/28/09. CHPRC continues
to plan to the recommended
option at risk. DOE-RL
response and direction
projected by 5/30/09.
J.12/C.2.7.3 | PBS-12 — K Basins Sludge | DOE-RL approval of DOE Order 413.3A
Treatment System Tailoring Strategy within 30 days of submittal.
J.12/C.2.7.3 | PBS-12 — K Basins Sludge | DOE-RL/HQ approval of Critical Decision
Treatment System packages within 30 days of submittal.
J.12/C.2.3.1 | PBS-13 — Solid Waste DOE-RL directs Other Site Contractors to

Stabilization &
Disposition

logically tie waste types, packaging types, and
quantities to waste generating activities within
their baselines and supports CHPRC requests
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Contract
Section

Project

for forecasting information by June 30, 2008.

March 2009

Status

J.12/C.2.3.2 | PBS-13 — Solid Waste DOE-RL approval of revised HNF-EP-0063,
Stabilization & Hanford Site Solid Waste Acceptance Criteria
Disposition within 30 days of submittal.
J.12/C.2.3.3 | PBS-13 — Solid Waste DOE-RL approval of DOE Order 435.1
Stabilization & exceptions for treatment and/or disposal within
Disposition 30 days of submittal.
J.12/C.2.3.6 | PBS-13 — Solid Waste DOE-RL shall provide approval from WIPP for | Waste streams have been
Stabilization & NLOP and AREVA waste streams in support of | submitted to CBFO for
Disposition production schedule. approval.
J.12/C.2.3.6 | PBS-13 — Solid Waste Certification requirements as of October 1,
Stabilization & 2008, will be used for
Disposition certification/characterization of all TRU waste.
J.12/C.2.3.7 | PBS-13 — Solid Waste DOE-RL approval of SARP amendment to Working SARP addendum
Stabilization & RTG shipping cask by September 30, 2009. for submittal to DOE by
Disposition May 1, 2009.
J.12/C.2.3.7 | PBS-13 — Solid Waste DOE-RL to provide incremental funds, Received DOE direction in
Stabilization & consistent with new direction, for any sampling | letter 0900539/09-PRO-
Disposition and/or packaging required to characterize and 0216 to initiate work within
prepare twelve (12) drums for compliant existing funds.
shipping to Savannah River Site.
J.12/C.2.3.7 | PBS-13 — Transuranic DOE-RL to provide all equipment required to Working with DOE-RL,
(TRU) Waste transport the twelve (12) drums to the NSSA, and DOE-ID for
Savannah River Site, in support of direction to | necessary transportation
prepare and ship. equipment.
J.12/C2.5 PBS-40 — Soil and Facility | DOE-RL provides approval of RAWP, DQO,
Remediation/Disposition SAP and Action Memorandum for the 212-N,
212-P and 212-R facilities by March 30, 2009.
J.12/C2.5 PBS-40 — Soil and Facility | DOE-RL obtains and forwards regulatory Deleted
Remediation/Disposition approval of the disposition plans for the 241-
WR, 241-U-302, 241-UX-302 waste sites and
the K East Sand Filter by September 30, 2009.
J.12/C2.7.5 | PBS-41 — KW Basin DOE-RL provides for sufficient ERDF waste
Demolition containers and removal on schedule to support
demolition.
J.12/C2.77.5 | PBS-41 — KW Basin DOE-RL review of all 100K Area SARPs and
Demolition Authorization Basis changes needed to support
100KE Basin Demolition is provided within 30
days of submittal.
J.12/C2.77.6 | PBS-41 — Place K DOE-RL provides for sufficient ERDF waste
Reactors in Interim Safe containers and removal on schedule to support
Storage demolition.
J.12/C2.7.6 | PBS-41 — Place K DOE-RL review of all 100K Area SARPs and
Reactors in Interim Safe Authorization Basis changes needed to support
Storage 100KE Basin Demolition is provided within 30
days of submittal.
J.12/C2.7.7 | PBS-41 — 100 K Area DOE-RL provides for sufficient ERDF waste
Structures & Waste Sites containers and removal on schedule to support
demolition.
J.12/C2.7.7 | PBS-41 — 100 K Area DOE-RL review of all 100K Area SARPs and

Structures & Waste Sites

Authorization Basis changes needed to support
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CHPRC Monthly Performance Report

Contract
Section

Project

March 2009

Status

100KE Basin Demolition is provided within 30
days of submittal.

PROPOSED (Reference letter CHPRC-0900144, dated 3/9/09)

C2233 PBS-13, Slightly
Irradiated Spent Fuel

DOE will provide the FH Safeguards and
Security technical and protective forces
support to startup of the new Interim Storage
Area (ISA) Protected Area, including
declaration of readiness (to be completed by
9/30/09) to support the relocation of Slightly
Irradiated Fuel from PFP to the ISA.

C.2233 PBS-13, Slightly
Irradiated Spent Fuel

DOE will provide RL Transportation
Manager approval of the tie-down plan for
SIF shipments within 30 days after informal
submittal.
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